 Trout In the Classroom

	MONTH
	TASK
	CHECK
	DATE COMPLETED

	SEPTEMBER
	Join the TIC Google group
	
	

	
	BEGINNING OF THE MONTH
	
	

	
	(At least 4-6 weeks before your trout arrive)
Fill aquarium and start your aquarium to make sure all equipment is working properly.  This leaves plenty of time for you to order replacement equipment if needed.
	
	

	

	OCTOBER
	END OF THE MONTH 
(beginning of the last full week)
	
	

	
	Turn on chiller
	
	

	

	NOVEMBER
	BEGINNING OF THE MONTH
	
	

	
	Brook trout eggs arrive and placed into aquarium

(eggs typically arrive the first week of November)
	
	

	
	Complete online “egg confirmation” form
	
	

	

	DECEMBER
	Take off the front and side insulation board after trout have hatched (sac fry stage)
	
	

	MID to LATE DECEMBER
	Trout: swim-up stage; begin feeding
	
	

	FEBRUARY
	Complete and send in grant application for PA Council of Trout Unlimited Existing Program Grant (grant round opens in December and closes in February)
	
	

	MARCH
	Plan and confirm release day activities
	
	

	APRIL
	Tour trout release site prior to release day to make sure the site hasn’t changed and is safe for your students.
	
	

	APRIL/MAY
	Gather all equipment needed for release day.  Use directions provided in your Aquarium Resource Guide.
	
	

	APRIL/MAY/
JUNE
	Release day
	
	

	JUNE
	Work with your program partner to select and confirm your trout release site for next year, if it is not the same one for this year.  Use the online “trout release” fact sheet to guide your efforts.
	
	

	
	Complete online TIC Registration for the upcoming school year

(complete by June 11th of each year)
	
	

	
	Complete online TIC End of Year Report 
(complete by June 11th of each year)
	
	

	
	Complete financial report for PA Council of Trout Unlimited’s TIC grant.  
	
	

	
	Conduct end of year clean-up using the Aquarium Resource Guide.
	
	


Check list for the school year
